

**METRO NORTH
ORAL HEARING
SD2.6D Rev A Final as
Issued_Part1**

Mater Stop
Construction Report
M000384/243231/SD-2.6D/A



RPA
PG2 Parkgate Business Centre
Parkgate Street
Dublin 9

Mater Stop Construction Report M000384/243231/SD-2.6D/A

April 2009




Mott MacDonald
St Anne House
20-26 Wellesley Road
Croydon
Surrey
CR9 2UL
UK
Tel : 44 (0)20 8774 2000
Fax : 44 (0)20 8681 5706

Mater Stop

Construction Report

M000384/243231/SD-2.6D/A

Issue and Revision Record

Rev	Date	Originator	Checker	Approver	Description
A	Apr 09	A C Hiney 	D Cook 	S Akbar 	First Issue

This document has been prepared for the titled project or named part thereof and should not be relied upon or used for any other project without an independent check being carried out as to its suitability and prior written authority of Mott MacDonald Limited being obtained. Mott MacDonald Limited accepts no responsibility or liability for the consequence of this document being used for a purpose other than the purposes for which it was commissioned. Any person using or relying on the document for such other purpose agrees, and will by such use or reliance be taken to confirm his agreement to indemnify Mott MacDonald Limited for all loss or damage resulting therefrom. Mott MacDonald Limited accepts no responsibility or liability for this document to any party other than the person by whom it was commissioned.

To the extent that this report is based on information supplied by other parties, Mott MacDonald Limited accepts no liability for any loss or damage suffered by the client, whether contractual or tortious, stemming from any conclusions based on data supplied by parties other than Mott MacDonald Limited and used by Mott MacDonald Limited in preparing this report.

List of Contents	Page
Executive Summary	S-1
Chapters and Appendices	
1 Introduction	1-1
1.1 Background	1-1
1.2 Description of Scheme	1-1
1.3 Objective	1-1
1.4 Format of the Programme	1-1
2 Construction Programme	2-1
2.1 Assumptions	2-3
2.1.1 Working Hours	2-3
2.1.2 Holidays	2-3
2.1.3 Traffic Restrictions, Deliveries to Site	2-4
2.1.4 Staging / Call off Area	2-4
2.2 Environmental Constraints	2-5
2.2.1 Ecology	2-5
2.2.2 Trees	2-5
2.2.3 Asbestos	2-5
2.2.4 Dewatering	2-5
2.2.5 Blasting, Noise and Vibration	2-6
2.2.6 Dust	2-6
2.2.7 Seasonal Constraints	2-6
2.3 Key Interfaces	2-7
2.3.1 Mater Campus Hospital Development – Site Boundary	2-7
2.3.2 Mater Campus Hospital Development – Construction Programme	2-7
2.3.3 Mater Private Hospital – Impact	2-7
2.3.4 Leo Street Residences	2-7
3 Construction Sequence and Methodology	3-1
3.1 Enabling Works	3-1
3.2 Stop Box Construction	3-2
3.3 PPP Contractor (Stop Box completion)	3-4
Appendix A MCHD Site Boundary	A-1
Appendix B MCHD Phasing Drawings and Programme	B-2
Appendix C Phasing Drawings	C-3
Appendix D Construction Sequence Drawings	D-4
Appendix E Construction Programme	E-5
Appendix F Risk Register	F-6

Railway Procurement Agency
Ghníomhaireacht um Fháil Iamróid
Parkgate Business Centre,
Parkgate Street, Dublin 8, Ireland
Phone +353 1 646 3400
Fax +353 1 646 3401
www.rpa.ie

Responsible for

LUAS METRO

Integrated
Ticketing
System

With funding and
support from

transport21
progress in motion

